
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 12/07/2013

to 01/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/09/2014

Contract Location: Time Allowed:

SR70/SR154 (CAS- PAL HWY)@ RIDGE(CR 1374) & CEDAR GROVE RD  

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/16/2013

08/30/2013

09/23/2013

09/27/2013

11/15/2013

00/00/0000

00/00/0000

978 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 10.53

103 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,390,751.27

$3,178,543.85

$3,281,027.96

3.24%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006864      $3,390,751.27 $3,178,543.85 $3,281,027.96 3.24% $45,646.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 12/07/2013

to 01/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/09/2014

Project Number: 0006864      SR 70/SR 154 (CASCADE-PALMETTO HWY) - ROUNDABOUT CONSTRUCTIO

N

CSSTP-0006-00(864)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $109,723.31 $64,076.53 $45,646.78

Non-Participating $0.00 $0.00 $0.00

Total Earnings $109,723.31 $64,076.53 $45,646.78

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $109,723.31 $64,076.53 $45,646.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $109,723.31 $64,076.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $45,646.78

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 12/07/2013

to 01/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14634-13-000-0

Estimate Summary By Project

Estimate Number: 0002

01/09/2014

Project Number 0006864      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 66905.760 .019

CSSTP-0006-00(864)

 

.269 $1,271.21 $17,997.65

0010 210-0100     GRADING COMPLETE - LS  1.000 .050

 767757.780 .050

CSSTP-0006-00(864)

 

.100 $38,387.89 $76,775.78

Category Amount: $39,659.10 $94,773.43

Category Number: 0020 EROSION

0185 171-0030     TEMPORARY SILT FENCE, TYPE C LF  4,275.000 1,875.000

 2.950 1,978.875

 

 

3,853.875 $5,837.68 $11,368.93

0400 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,060.000 410.000

 1.250 120.000

 

 

530.000 $150.00 $662.50

Category Amount: $5,987.68 $12,031.43

Project Total Amount: $45,646.78 $109,723.31


